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CCR No. 95-0893 Logged Date 11/29/95 Rev. ----- Request Type CCR

Priority Routine X Urgent Emergency Affected Release Change Class II

Title                     Revise WBS Dictionary

Documents Affected Source Nos (RID, NCR, etc.) or Tech
Reference

RTM Change Start New Baseline

Problem
The CWBS was not aligned with the system intended for delivery.

Proposed Solution
Revise the development Contract Work Breakdown Structure (WBS elements x.4 only).  These revisions will more closely
align the CWBS elements with the system we intend to deliver and the organizational elements responsible for developing
them.

Impact Analysis:
Organizations Affected: BOO Contracts ESO FOS X M&O

QA Rel. A X Rel. B X Rel. IR1 X MRS X SMO Subconts

Other

Cost: None X Small Medium Large
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None X Other

Additional LOC Man-Months

Materials

Originator Kathy Hewitt (Signed)  K. Hewitt     11/29/95
Signature Date

Office Bus. Operations Office Manager (Signed)  K. Hewitt        11/29/95
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (Signed)  R. E. Clinard    12/13/95
Signature Date

CM01JU95 ECS




